

**LIAQUAT UNIVERSITY OF MEDICAL & HEALTH SCIENCES, JAMSHORO**  
**FINANCIAL YEAR 2020-21**  
**OFFICE OF THE DIRECTOR PLANNING & DEVELOPMENT LUMHS, JAMSHORO**

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
	<b>Strengthening and up gradation of academic research and sport facilities at LUMHS Jamshoro</b>											
	<b>Request for proposal</b>											
1	Hiring of Engineering consulting firm for detailed engineering/ architectural drawings design, preparation of bidding documents/ engineers estimate detailed construction supervision for development project			23.090	23.090	HEC Funded	National Competitive bidding method			✓		
	<b>Procurement of equipments</b>											
2	Procurement of Laboratory equipment for Medical Research center LUMHS Jamshoro			39.160	39.160	HEC Funded	National Competitive bidding method			✓		
3	Procurement of Laboratory equipment for Research Institute of Endocrinology & diabetes LUMHS Jamshoro			42.62	42.62	HEC Funded	National Competitive bidding method			✓		

  
 ✓

4	Procurement of computers, laptops, printers and UPS for examinationcenter LUMHS Jamshoro		43.88	43.88	HEC Funded	National Competitive bidding method							
---	--	--	-------	-------	------------	-------------------------------------	--	--	--	--	--	--	--

5  
  
 07/12/2020

Director  
 Planning & Development  
 Liaquat University of Medical &  
 Health Sciences, Jamshoro.



Approved By  
 VICE CHANCELLOR  
 Liaquat University of Medical &  
 Health Sciences, Jamshoro.

VICE CHANCELLOR SECRETARIA  
 OUT WARD NO. 169 DATED 07/12/20